

MAJOR AMAN PROJECTS IN PROGRESS

Project Name / Owner of Project	Project Contact	Contract Amount	Prime or Subcontractor?	On Schedule?	Percent Complete	Scheduled Completion	Type of Agreement
Dover Air Force Base	Herb Davidson (412) 502-4663	\$2,970,840	Sub	Yes	70%	Jan-12	Lump Sum
Carson Air Harbor Shell Oil U.S.	Matt Himmelstein (714) 648-2888	\$145,000	Sub	Yes	85%	Dec-11	Lump Sum
Construction of Hydraulic Containment System Methode Electronics	Matthew Gordon (215) 367-2500	\$517,088	Sub	Yes	0%	Jan-12	Lump Sum
Phase 1 PECO Norristown	Matthias Ohr (215) 367-2500	\$2,811,132	Sub	Yes	0%	Dec-11	Lump Sum
Westfield Santa Anita - Rob-May Westfield LLC	Rex Calderon (310) 445-6814	\$426,000	Prime	Yes	90%	Dec-11	Lump Sum
ChemTrade Sulex Chemtrade-Sulex	Charles Montoya (409) 692-2274	\$987,215	Prime	Yes	15%	Mar-12	Lump Sum
Westfield UTC Phase 1 Mansard Removal Westfield LLC	Tony Santo (619) 544-8158	\$459,000	Sub	Yes	38%	Dec-11	Lump Sum