

## MAJOR AMAN PROJECTS IN PROGRESS

Project Name / Owner of Project	Contract Amount	Prime or Subcontractor?	On Schedule?	Percent Complete	Scheduled Completion	Type of Agreement
Filtrol Filtrol	\$1,894,723	Prime	Yes	85%	Jul-10	Lump Sum
Pfizer Pfizer	\$1,379,915	Sub	Yes	75%	Aug-10	Lump Sum
Dover Air Force Base	\$1,988,027	Sub	Yes	15%	Dec-10	Lump Sum